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ESTIMATE RUN 10/29/2001

ESTIMATE SUMMARY 13:45:08

CONTID: C13092         ESTIMATE NO: 0006 FINL 1999

PCN: 13092-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GLENWOOD SOUTH PERCENT TIME:

PROJECT NO: STA 0821-057                  

GLENWOOD SOUTH

NAME OF ROAD: SH 82

PROJECT COUNTIES: EAGLE

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/29/2001 DATE TIME STARTED 07/14/2000

556 STRUTHERS AVENUE DATE LET 06/22/2000 DATE WORK BEGAN 07/14/2000

 DATE AWARDED 06/27/2000 DATE TIME STOPPED 10/24/2000

 DATE CONTRACT EXECUTED 07/13/2000 DATE ACCEPTED 10/24/2000

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 07/14/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,451,378.61 PARTICIPATING $ $ -12,711.91

AWARD PROJECT AMT: 2,271,045.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 34,065.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

106.19

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

-12,711.91

-12,711.91

21,353.78

$

$

$

$

2,451,378.61

0.00

2,451,378.61

0.00

2,451,378.61

0.00

0.00

2,451,378.61

0.00

AMOUNT DUE 2,451,378.61 21,353.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 21,353.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GARFIELD

PITKIN

103.0 TIME ALLOW: 10/18/2000 ??:??:??

ORIG TIME ALLOW: 10/18/2000 ??:??:??
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PCN: 13092-BID    ESTIMATE RUN 10/29/2001

PROJECT: STA 0821-057                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT 37,565.900

0.000

202-00220  
 

37,565.900

SY  

3.25000 122,089.1837,565.900

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 10,261.670

0.000

202-00240  
 

10,261.670

SY  

1.70000 17,444.8410,261.670

0.00

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 596.760

0.000

203-00060  
 

596.760

CY  

40.00000 23,870.40596.760

0.00

0020 MUCK EXCAVATION 596.760

0.000

203-00100  
 

596.760

CY  

34.00000 20,289.84596.760

0.00

0025 BLADING 12.500

0.000

203-01500  
 

12.500

HOUR

92.00000 1,150.0012.500

0.00

0030 BACKHOE 15.000

0.000

203-01510  
 

15.000

HOUR

79.00000 1,185.0015.000

0.00

0035 SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

8.00000 0.000.000

0.00

0040 *RESET END ANCHORAGE 0.000

0.000

210-01200  
 

0.000

EACH

1,350.00000 0.000.000

0.00

0045 ADJUST VALVE BOX 3.000

0.000

210-04050  
 

3.000

EACH

390.00000 1,170.003.000

0.00

0050 *ADJUST GUARDRAIL 0.000

0.000

210-04200  
 

0.000

LF  

18.00000 0.000.000

0.00

0055 *SEEDING (NATIVE) 0.940

0.000

212-00006  
 

0.940

ACRE

9,300.00000 8,742.000.940

0.00
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PCN: 13092-BID    ESTIMATE RUN 10/29/2001

PROJECT: STA 0821-057                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCHING (WEED FREE STRAW) 0.940

0.000

213-00004  
 

0.940

ACRE

9,300.00000 8,742.000.940

0.00

0065 *SOIL RETENTION BLANKET (STRAW/COCONUT) 66.700

0.000

216-00041  
 

66.700

SY  

10.00000 667.0066.700

0.00

0070 AGGREGATE BASE COURSE (CLASS 6) CMO 2 1,743.310

0.000

304-06000  
 

1,743.310

TON 

20.00000 34,866.201,743.310

0.00

0075 AGGREGATE BASE COURSE (CLASS 7) 3,191.000

0.000

304-07000  
 

3,191.000

TON 

13.00000 41,483.003,191.000

0.00

0080 RECONDITIONING 37,565.900

0.000

306-01000  
 

37,565.900

SY  

0.45000 16,904.6637,565.900

0.00

0085 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) CMO 2 45,595.160

-801.000

403-33400  
 

44,794.160

TON 

21.00000 940,677.3644,794.160

-16,821.00

0090 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) CMO 2 2,029.520

-10.470

411-03342  
 

2,019.050

TON 

280.00000 565,334.002,019.050

-2,931.60

0095 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) CMO 2 396.740

3.260

411-03352  
 

400.000

TON 

230.00000 92,000.00400.000

749.80

0100 LIQUID ASPHALTIC MATERIAL (MC-70) 1,300.710

0.000

411-21020  
 

1,300.710

GAL 

1.60000 2,081.141,300.710

0.00

0105 *DELINEATOR (TYPE I) 4.000

0.000

612-00001  
 

4.000

EACH

27.00000 108.004.000

0.00

0110 *DELINEATOR (TYPE II) 46.000

0.000

612-00002  
 

46.000

EACH

30.00000 1,380.0046.000

0.00
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PCN: 13092-BID    ESTIMATE RUN 10/29/2001

PROJECT: STA 0821-057                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *LOOP DETECTOR WIRE 600.000

0.000

614-72875  
 

600.000

LF  

15.00000 9,000.00600.000

0.00

0120 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

58,000.00000 58,000.001.000

0.00

0125 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

127,000.00000 127,000.001.000

0.00

0130 *EPOXY PAVEMENT MARKING 889.000

0.000

627-00005  
 

889.000

GAL 

122.00000 108,458.00889.000

0.00

0135 4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 800.000

0.000

627-00025  
 

800.000

LF  

1.60000 1,280.00800.000

0.00

0140 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

2,787.000

0.000

627-30330  
 

2,787.000

SF  

9.00000 25,083.002,787.000

0.00

0145 *FLAGGING 1,451.500

0.000

630-00000  
 

1,451.500

HOUR

25.00000 36,287.501,451.500

0.00

0150 *TRAFFIC CONTROL SUPERVISOR 56.000

0.000

630-00002  
 

56.000

DAY 

485.00000 27,160.0056.000

0.00

0155 *TRAFFIC CONTROL INSPECTION 28.000

0.000

630-00007  
 

28.000

DAY 

220.00000 6,160.0028.000

0.00

0160 *FLASHING BEACON (PORTABLE) 4.000

0.000

630-80001  
 

4.000

EACH

160.00000 640.004.000

0.00

0165 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000

0.000

630-80336  
 

8.000

EACH

215.00000 1,720.008.000

0.00
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PCN: 13092-BID    ESTIMATE RUN 10/29/2001

PROJECT: STA 0821-057                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000

0.000

630-80341  
 

12.000

EACH

54.00000 648.0012.000

0.00

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 99.000

0.000

630-80342  
 

99.000

EACH

65.00000 6,435.0099.000

0.00

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 40.000

0.000

630-80343  
 

40.000

EACH

76.00000 3,040.0040.000

0.00

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000

0.000

630-80358  
 

4.000

EACH

2,200.00000 8,800.004.000

0.00

0190 *PORTABLE MESSAGE SIGN PANEL 126.000

0.000

630-80359  
 

126.000

DAY 

270.00000 34,020.00126.000

0.00

0195 *DRUM CHANNELIZING DEVICE 325.000

0.000

630-80360  
 

325.000

EACH

60.00000 19,500.00325.000

0.00

0200 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 33.000

0.000

630-80363  
 

33.000

EACH

65.00000 2,145.0033.000

0.00

0205 *TRAFFIC CONE 500.000

0.000

630-80380  
 

500.000

EACH

16.00000 8,000.00500.000

0.00

0210 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13092-BID    ESTIMATE RUN 10/29/2001

PROJECT: STA 0821-057                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A QUALITY INCENTIVE PAYMENT 15,346.600

6,290.890

700-70025  
 

21,637.490

F A 

1.00000 21,637.4921,637.490

6,290.89

0230 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 *ADDED ITEM (LUMP SUM)/ INLET MODIFICATION 3 PIPE 
EXTENSIONS CMO -2

1.000

0.000

900-00014  
 

1.000

L S 

5,500.00000 5,500.001.000

0.00

0265 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM 1TYPE C INLET 
DELIVERED

1.000

0.000

900-00014  
 

1.000

L S 

1,250.00000 1,250.001.000

0.00

0266 ADDED ITEM (EACH)/ EXTRA MATERIAL REMOVAL CMO-2 30.000

0.000

900-00007  
 

30.000

EACH

36.00000 1,080.0030.000

0.00

0270 ADDED ITEM (LUMP SUM)/ EDGE DRAIN INSTALLATION MCR LI 
2

1.000

0.000

900-00014  
 

1.000

L S 

7,500.00000 7,500.001.000

0.00

0275 ADDED ITEM (LUMP SUM)/ TRAFFIC CAMERA PURCHASE MCR LI.
3

1.000

0.000

900-00014  
 

1.000

L S 

7,500.00000 7,500.001.000

0.00

0280 ADDED ITEM (LUMP SUM)/ MCR LI. 4 REMOB. STRIPING CREW 1.000

0.000

900-00014  
 

1.000

L S 

650.00000 650.001.000

0.00

CAT 2,428,678.61-12,711.912,428,678.61CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0235 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

8,400.00000 8,400.001.000

0.00
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PCN: 13092-BID    ESTIMATE RUN 10/29/2001

PROJECT: STA 0821-057                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:08

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,000.00000 13,000.001.000

0.00

0245 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,300.00000 1,300.001.000

0.00

CAT 22,700.000.0022,700.00CURRENT AMT0400 $ $ $

$ 2,451,378.61-12,711.91$2,451,378.61$CURRENT AMTPROJECT TOTAL


